

Module - 1

1. List all 6 phases of SDLC in order with one line about each.

Phase	Description
1. Requirement Analysis	Gather and analyze the needs and expectations of the users and stakeholders.
2. System Design	Create the architecture, database design, and overall structure of the software.
3. Development (Coding)	Developers write the source code according to the design specifications.
4. Testing	The software is tested to identify and fix bugs, errors, and defects.
5. Deployment	The completed software is released and made available to users.
6. Maintenance	The software is updated, improved, and supported after deployment.

2. Write 3 differences between Agile and Waterfall models.

Agile	Waterfall
Development is done in small iterations.	Development follows a fixed sequential process.
Changes can be incorporated at any stage.	Changes are difficult once a phase is completed.
Customer feedback is received continuously.	Customer feedback is usually received after completion.

Module - 1

3. Name the 3 main Scrum roles and write one line about the responsibility of each.

Role	Responsibility
Product Owner	Defines product requirements and prioritizes the product backlog.
Scrum Master	Facilitates Scrum processes and removes obstacles for the team.
Development Team	Designs, develops, and tests the product increment during each sprint.

4. What is a Sprint in Scrum? Mention its typical duration.

A **Sprint** is a fixed time period during which the Scrum team completes a set of planned tasks and delivers a working product increment.

Typical Duration: 1 to 4 weeks (most commonly 2 weeks).

5. What do these Jira board columns mean: To Do, In Progress, Done, Backlog?

Column	Meaning
Backlog	List of tasks, features, and issues waiting to be worked on.
To Do	Tasks that are selected for the sprint but have not yet started.
In Progress	Tasks that are currently being worked on by team members.
Done	Tasks that have been completed and verified successfully.